
 

 

Preliminary Report / Feasibility Study 
2016 Pavement Management Program (PMP) 

Street Reconstruction Project 
City Project Number 2016‐101 

 
 
I. Scope of Work 

In 1991, the City of Bloomington City Council approved the Bloomington Pavement 
Management Program (PMP).  The program consists of three levels of street 
maintenance: 

 Seal Coat 

 Mill and Overlay 

 Reconstruction 
 
This report analyzes the feasibility of completing the street reconstruction portion of the 
PMP.  Streets proposed for reconstruction are listed at the end of this report (Appendix 
Section A).  The streets that are proposed have an unstable base and subbase, along with 
surface irregularities.  In general, this work includes streets that have a Pavement 
Condition Index (PCI) of below 35 on a scale of 100 under the Pavement Management 
Program rating system and/or have been visually inspected to show the need for 
reconstruction.   
 
Street reconstruction consists of removing the existing bituminous surface and base 
materials.  If necessary, the street area will be graded to correct any unstable subbase 
conditions.  Grading is also required to prepare for curb and gutter construction, if the 
street doesn’t already have curb and gutter. 
 
All streets that are reconstructed with the PMP are reconstructed to either a 10‐ton or 7‐
ton standard depending on requirements for each street based on traffic volumes.  Ten‐
ton street segments, typically include 6‐inches of class 5 rock and 3 layers of 2‐inch thick 
bituminous pavement.  Seven‐ton street segments typically include 6‐inches of class 5 and 
2 layers of 2‐inch thick bituminous pavement.  Both design standards may also include 
subcuts for poor material and/or a layer of select granular to achieve the design standard 
requirement. 
 
For streets without existing curb and gutter, concrete curb and gutter will be placed on 
both sides of the street.  Per the City policy, all streets on the 2016 PMP Street 
Reconstruction project will be reconstructed with new curb and gutter to the standard 
width of 32 feet, excluding Chalet Road and Old Cedar Avenue.  Chalet Road is anticipated 
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to vary in width between 32 feet and 36 feet.  Old Cedar Avenue is anticipated to vary in 
width from 26 feet to 44 feet.  In addition, due to the wildlife that frequents the Old Cedar 
Avenue corridor, primarily south of Meadowview Rd, staff is considering a style of curb 
that differs from the standard B618 curb and gutter.  On streets that already have curb 
and gutter, replacement will be done for segments of the curb and gutter that are 
damaged, settled, or disrupting drainage. 
 
On February 27, 2012, the City Council approved the City of Bloomington Complete 
Streets Policy.  Per the policy, the Project Engineer will use a Complete Streets checklist to 
document any potential Complete Streets amenities to include with the project.  A couple 
of items on the check list include checking for ADA compliance issues and checking 
existing or planned trip generators in the project vicinity that may attract bicyclists, 
pedestrians, or transit users.  Any Complete Streets opportunities will be identified and 
potentially implemented in the project design. 
 
All of the existing sanitary sewer, water main and storm sewer infrastructure located 
under proposed reconstruction streets will be evaluated to see if repair or replacement is 
needed.  Since the street will be opened up for the street reconstruction project, any 
necessary underground utility work will occur with this project.  On streets without curb 
and gutter, additional storm catchbasins and storm sewer pipes may be needed to convey 
storm water. 
 
At the end of Old Cedar Avenue, watermain will be extended past four properties that do 
not currently have access to public watermain.  The watermain will terminate at a fire 
hydrant located near the new Old Cedar trailhead parking lot.   
 
On March 16, 2015, the City Council adopted a resolution authorizing the City Engineer to 
prepare a feasibility report for City Project 2016‐501 for the Bloomington Avenue Sanitary 
Sewer Project.  That project includes the construction of new sanitary sewer under 
Bloomington Avenue South between East 86th Street and East 90th Street; East 86th Street 
between Bloomington Avenue South and 17th Avenue and on 17th Avenue between East 
84th Street and East 86th Street.  That feasibility study is underway and it is anticipated 
that a public hearing to order the project for construction in 2016 will be scheduled in 
January or February of 2016.  The 2016‐101 Street Reconstruction Project (PMP) proposes 
to include 17th Avenue between East 84th Street and East 86th Street for surfacing and curb 
and gutter work.  The sanitary sewer work is part of City Project 2016‐501 and is not 
assessed. 
 
On the west side of Chalet Road, there are preliminary plans to construct a trail from 
Hyland Ski and Snowboard driveway to the north to Normandale Lake Drive.  This trail is 
proposed to connect the ski chalet with the parking lot across the street from Normandale 
Lake.  Currently there is not a funding source for this work.  Staff continues to work on the 
preliminary design and, if a funding source is determined, will include it in the project.  
Without a funding source, the Chalet Road trail will be removed. 
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II. Project Cost Estimate 

The estimated project costs are summarized in the table below: 
 

Construction Costs  $7,600,000 
12% Contingency  $900,000 
26% Design and Project Administration  $2,200,000 

Total  $10,700,000 
 

A more detailed cost breakdown is attached to this report (Appendix Section B). 
 
III. Project Funding 

The project is being funded by a mix of local funds and special assessments with the 
following breakdown: 
 

Special Assessment  $2,300,000 
PIR/GO  $5,800,000 
Park Road Grant  $357,000 
Chalet Road Trail1  $340,000 
Storm Water Utility  $1,288,000 
Sewer and Water Utility  $530,000 
Old Cedar Ave Watermain  $85,000 

Total  $10,700,000 
1. Chalet Road funding is not yet determined.  If a funding source is not found, this portion of the 

project will be removed. 
 

A more detailed funding summary is included after this report (Appendix Section E). 
 

IV. Special Assessments 
Based on property value review by City Staff, all properties included in the assessable area 
and/or the area of notification receive special benefit from the proposed improvements in 
this report.  The special benefit received by each property is in excess of the estimated 
amount specially assessed to each.  The City of Bloomington Assessment Policy will be 
applied in all instances.  For the PMP, four estimated assessment rates are calculated: 
 

Surfacing: 25% rate (single and two family)  $40 
Surfacing: 50% rate (all other properties)  $80 
Curb and gutter: 25% rate (single and two family)  $25 
Curb and gutter: 50% rate (all other properties)  $50 

 
In addition, the four properties at the end of Old Cedar do not currently have access to 
watermain and have never been assessed for watermain.  It is proposed that the 
watermain costs directly adjacent to these four properties be assessed per the City of 
Bloomington Assessment Policy.  The estimated rate for watermain to these four 
properties is approximately $64 per adjusted front foot. 
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The calculations for determining the estimated assessment rates are included at the end 
of this report (Appendix Section D). 
 

V. Design and Construction Schedule 
Plans will be designed by the City of Bloomington Engineering Division.  It is proposed that 
construction will begin in the spring of 2016 and be mostly completed in the fall of 2016, 
with the potential of some restoration and punchlist items occurring in the spring of 2017. 
 
The reconstruction of Old Cedar Avenue will begin after July 1, 2016 and may take part of 
the 2016 and 2017 construction seasons to complete.  At this time, the Old Cedar Avenue 
Bridge over Long Meadow Lake Rehabilitation project will also be under construction as 
well and coordination of schedules will be necessary.  In order to minimize economic 
impacts on the local businesses, minimal street reconstruction operations on Old Cedar 
Avenue will take place between May 1 and July 1 and the City will encourage the private 
utilities to follow suit. 



A. LIST OF STREETS

Ref. 
No.

Street From To

1 South Bay Circle  South Bay Drive Terminus North
2 South Bay Drive @ Virginia Terminus North Lindstrom Drive
3 South Bay Drive  South Bay Drive @ Virginia Lindstrom Drive
4 South Bay Drive @ Utah South Bay Drive Terminus South
5 Chalet Road Normandale Lake Drive Mt. Normandale Drive
6 Drew Avenue W. 102nd Street W. 104th Street
7 Ewing Road W. 104th Street Canterbury  Drive
8 W. 103rd Street France Avenue Drew Avenue
9 W. 104rd Street France Avenue Drew Avenue 
10 Washburn Avenue W. 86th Street W. 87th Street
11 W. 87th Street Washburn Avenue Vincent Avenue
12 Vincent Avenue W. 86th Street W. 87 1/2 Street
13 W. 87 1/2 Street Xerxes Avenue Russell Avenue 
14 Thomas Avenue W. 86th Street W. 88th Street
15 Sheridan Avenue W. 86th Street  Terminus South
16 Sheridan Avenue W. 87 1/2 Street W. 88th Street
17 Russell Avenue W. 86th Street Queen Avenue
18 Queen Avenue W. 86th Street W. 88th Street
19 Queen Avenue W. 88th Street W. 90th Street
20 1st Avenue W. 84th Street W. 86th Street
21 E. 85th Street Nicollet Avenue  2nd Avenue 
22 E. 90th Street 12th Avenue Old Cedar Avenue
23 17th Avenue  E. 84th Street E. 86th Street
24 Old Cedar Avenue E. Old Shakopee Road  Bridge

B. COST ESTIMATE SUMMARY

Surfacing 4,203,327.83$     
Curb & Gutter 1,502,683.53$     
Old Cedar Park Road 252,976.19$        
Storm Sewer 912,466.34$        
Water & Sewer 481,537.94$        
Chalet Trail  243,611.75$        
Subtotal 7,596,603.58$     

Plus 12% Contingency 911,592.43$        
Plus 26% Engineering Costs, Bonds and Legal Fees 2,212,130.96$     

Total Construction Cost Estimate 10,720,326.97$  

Appendix
Preliminary Report / Feasibility Study 

2016 Pavement Management Program (PMP)
Street Reconstruction Project
City Project Number 2016‐101

November 16, 2015
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C. NON‐ASSESSED COST ESTIMATE DETAIL

Old Cedar Park Road
Estimated Construction Cost 252,976.19$        

Plus 12% Contigency 30,357.14$          
Estimated Construction Cost 283,333.33$        

Plus 26% Engineering Costs, Bonds & Legal Fees 73,666.67$          
Total Estimated Construction Cost (grant) 357,000.00$        

Storm Sewer
Estimated Storm Sewer Cost 912,466.34$        

Plus 12% Contigency 109,495.96$        
Estimated Construction Cost 1,021,962.30$     

Plus 26% Engineering Costs, Bonds & Legal Fees 265,710.20$        
Total Estimated Storm Sewer Cost (Storm Utility Fund) 1,287,672.50$     

Water & Sewer
Estimated Water & Sewer Cost 376,337.94$        

Plus 12% Contigency 45,160.55$          
Estimated Construction Cost 421,498.49$        

Plus 26% Engineering Costs, Bonds & Legal Fees 109,589.61$        
Total Estimated Water & Sewer Cost (Sewer and Water Utility Funds) 531,088.10$        

Chalet Trail 
Estimated Trail Cost 243,611.75$        

Plus 12% Contigency 29,233.41$          
Estimated Construction Cost 272,845.16$        

Plus 26% Engineering Costs, Bonds & Legal Fees 70,939.74$          
Total Estimated Trail Cost (Funding availability to be determined) 343,784.90$        
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D. ASSESSMENT CALCULATIONS
Surfacing
Estimated Surfacing Cost 4,203,327.83$     

Plus 12% Contigency 504,399.34$        
Estimated Construction Cost 4,707,727.17$     

Plus 26% Engineering Costs, Bonds & Legal Fees 1,224,009.06$     
Total Estimated Surfacing Cost 5,931,736.23$     

Estimated Assessment Percentage
Estimated 

Assessable Frontage
Estimated Rate

 Estimated 
Assessment 

Rate Code: 16R 25% 30642 38.64$                  1,184,006.88$     
Rate Code: 16O 50% 7734 77.29$                  597,760.86$        
Total Assessment 38376 154.57$                1,781,767.74$     

Estimated Surfacing Cost less Assessment (PIR/G.O. Cost) 4,149,968.49$     

Curb & Gutter
Estimated Curb & Gutter Cost 1,502,683.53$     

Plus 12% Contigency 180,322.02$        
Estimated Construction Cost 1,683,005.55$     

Plus 26% Engineering Costs, Bonds & Legal Fees 437,581.44$        
Total Estimated Curb & Gutter Cost 2,120,586.99$     

Estimated Assessment Percentage
Estimated 

Assessable Frontage
Estimated Rate

 Estimated 
Assessment 

Rate Code: 52R 25% 17310 25.17$                  435,692.70$        
Rate Code: 52O 50% 3752 50.34$                  188,875.68$        
Total Assessment 21062 100.68$                624,568.38$        

Estimated Curb & Gutter Cost less Assessment (PIR/G.O. Cost) 1,496,018.61$     

Old Cedar Watermain
Estimated Old Cedar Watermain Cost 105,200.00$        

Plus 12% Contigency 12,624.00$          
Estimated Construction Cost 117,824.00$        

Plus 26% Engineering Costs, Bonds & Legal Fees 30,634.24$          
Total Estimated Curb & Gutter Cost 148,458.24$        

Estimated Assessment
Estimated Total 

Length of 
Watermain

Estimated 
Assessable Length 
of Watermain

Estimated 
Adjusted Front 

Footage
Estimated Rate

 Estimated 
Assessment 

Total Assessment 2000 850 990 63.73$                    63,092.70$         

Estimated Watermain less Assessment (South Loop Development Funds) 85,365.54$         
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E. FUNDING SUMMARY

Special 
Assessment

City Assessed 
Properties

PIR/GO
Park Road Grant1 
(Old Cedar between last 

house and bridge)

Misc. City Funds
Storm Water 
Utility Fund

Sewer and 
Water Utility 

Fund
Total

1) Storm Sewer ‐$                      ‐$                          ‐$                      ‐$                      1,287,672.50$   ‐$                    1,287,672.50$     
2) Sanitary Sewer & Water ‐$                      ‐$                          ‐$                      ‐$                      ‐$                    531,088.10$      531,088.10$        
3) Old Cedar Park Road ‐$                      ‐$                          ‐$                      357,000.00$         ‐$                      ‐$                    ‐$                    357,000.00$        
4) Chalet Trail2 ‐$                       ‐$                           ‐$                       343,784.90$         ‐$                     ‐$                     343,784.90$         
5) Surfacing (PMP) 1,659,946.16$      121,821.58$            4,149,968.49$     ‐$                      ‐$                    ‐$                    5,931,736.23$     
6) Curb and Gutter (PMP) 569,720.88$        54,847.50$               1,496,018.61$     ‐$                      ‐$                    ‐$                    2,120,586.99$     
7) Old Cedar Watermain 63,092.70$           ‐$                          ‐$                      85,365.54$           ‐$                    ‐$                    148,458.24$        

TOTAL 2,292,759.74$      176,669.08$            5,645,987.10$     357,000.00$         429,150.44$        1,287,672.50$   531,088.10$      10,720,326.96$  

1 Park Road Grant funds were received in an amount up to $357,000, but the funds may only be used on the portion of Old Cedar south of the last residential property, into the park.

2 Funding for this trail has yet to be determined.  If a funding source is not determined, the Chalet trail may be removed from the project.
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